CONFERENCE MEMORANDUM — PDB MEETING
HART COUNTY JUDICIAL CENTER
MUNFORDVILLE, KENTUCKY

PROJECT NO. 06029

Present:

Judge Charles Simms, Hart County PDB
Judge Terry Martin, Hart County PDB
Rita Doyle, Hart County PDB

Cherryl Brewer, Hart County PDB
Melvin Perkins, Hart County PDB

Jeff Lilly, AOC Project Manager

Kevin Smalley, Hart County PDB /AOC
Michael George

Mike Thompson, Alliance Corporation
Carl Hobbs, Alliance Corporation
David Butler, Alliance Corporation
Mike Carroll, Brandstetter Carroll Inc.

BRANDSTETTER CARROLL, INC.

ARCHITECTS ENGINEERS PLANNERS May 15, 2007
1. Mr. Butler reported on the progress of the project to date:
A. The caissons are 100% complete.
B. The contractor is currently working on the erection of the lower level foundation
walls and has the footings approximately 40% complete.
C. The utility ditch has been dug and South Central Bell is currently working on
relocating their lines.
D. Underground electric and water have also been started.
E. Mr. Butler raised an issue in regard to storm water from the adjacent property.
He indicated that there are three separate downspouts that are day lighting
water, which will eventually cross the property of the new courthouse. Following
discussion, Mr. Carroll recommended that Alliance temporarily direct the flow of
surface water away from the excavated area of the building and that the Architect
would prepare a proposal for the permanent attachment of these three
downspouts to the storm drainage system of the courthouse.
F. Mr. Hobbs noted that the electrical contractor on the site had received

information from KU indicating that if the transformer was within 25'-0" of the
building, "wing walls" would need to be placed around the perimeter of the
transformer. Mr. Carroll noted that the transformer was located as per the
directions of KU, when the project was originally submitted to their office. Mr.
Carroll noted that he will contact KU and attempt to see if this requirement can be
waived since this is at the lower foundation level of the building and the closest
window is 17'-0" above grade. Mr. Hobbs confirmed that the KU representative
is Brad Keown, 270-765-8616 ext. 6650. Mr. Carroll noted that lacking a waiver
of this requirement, he would propose that the transformer be rotated so that one
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wall of the dumpster enclosure could be used as one of the walls for the
enclosure around the transformer.

G. There was discussion in regard to the sidewalk between Mr. Baird's office
building and the courthouse. There was particular concern that this alleyway
would be dark and a potential security concern. Following discussion, it was
noted that there is only a 15'-0" section of the length of the courthouse where it is
directly adjacent to Mr. Baird's building and within 10-0" of the two buildings.
The courthouse is stepped back so that this area is a much wider open area than
originally thought. There was discussion that perhaps the sidewalk should be
removed and sod installed in this area. However it was eventually agreed that no
action would be taken at this point since the sidewalk will occur much later in the
construction.

H. There was discussion related to the above issue, concerning access from the
rear parking lot to the front door. Mr. Lilly noted that all courthouse employees
would have to utilize the front door if they did not have direct access to the
interior garage. Ms. Doyle indicated that she was under the impression that Hart
County could make the decision about access to the rear door. Mr. Carroll noted
that there is an access point at the rear door, which would allow direct access
from the rear parking lot to an elevator and stairway.

l. Judge Martin reiterated his desire to pave the street area around the courthouse
in order to provide a quality-finished product.

Michael E. Carroll Date
MEC/slp

C: Judge Terry Martin (for distribution)
Jeff Lilly, AOC
David Butler, Alliance
lan Beattie, Sean Mathews, Brandstetter Carroll Inc.
File 06029 2E
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